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Monday, March 26, 2007 6:00 PM Groton Senior Center, Route 117

Special Meeting - Joint Meeting with Town Council Committee of the Whole and Board of Education

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Richard Monteiro and David Russell

Members Absent: Gordon Lange, Robert Morrison and John Webster

Town Council: Mayor Harry Watson,  Councilor Scott, Councilor Schmidt, Councilor Kolnaski, 

Councilor Streeter, Councilor Bond, and Councilor Bartinik, Jr.

Town of Groton staff: Mark Oefinger, Town Manager, Lee Vincent, Assistant to the Town 

Manager, Gary J. Schneider, Director of Public Works, Rick Norris, Project Manager - School 

Construction and Colleen Quattromani, Recorder.

Groton Public Schools staff;  Dr. James Mitchell, Superintendent of Schools, Wes Greenleaf, 

Director of School Buildings and Grounds and Sally Keating, Assistant Superintendent of 

Administrative Services.

Groton Board of Education: Beverly Washington, Chairperson, Chaz Zezulka Vice Chairperson, 

Beth Gianacoplos, Robert Peruzzotti, Marcia Ball Greenhalgh, Brian Shirvell, Archie Swindell, 

and Patricia Doyle.

SCHOOL CONSTRUCTION SCHEDULE2.

A report was given to the Permanent School Building Committee, the Town Council Committee of 

the Whole, and the Board of Education, that the two new elementary schools will not be completed 

for the scheduled September 2007 opening.  The Town Building Inspector has found that the 

windows for the project, while meeting the code for wind loading do not meet the code for wind 

blown debris impact. 

Town staff, the Construction Manager, the Architects, the window contractor and the window 

manufacturer are all working to address the issue and provide options.  Initial evaluation of 

available information indicates an impact of 4 to 12 weeks. Additional information will be 

evaluated by staff and provided as it becomes available.  A need was discussed for another joint 

meeting.  The Town Manager was asked to notify the press of the issue.

ADJOURNMENT3.

The meeting adjourned at  6:55 PM by consensus.
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